
Demonstration Project along Beverley Street

July 23, 2026



Timeline

Pre- install survey Post- install survey

April 10 – June 1 June 2 – June 30

Jan Jan Mar Apr Apr Apr Apr May Jun
1st

Jun
Jun

29th Jul



Before Implementation- Outreach & Input

Flyer for 
adjacent businesses

Project webpage survey



Seating Construction



Installation– June 1st



Project Elements











Speed Data Estimates



Observed Users



Project Website- Interactions

Pre-installation 
press release

Post install press 
release

June City Council 
meeting



Survey Responses



Project Support



Reported Comfort







Wrap-up
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